

Project:
**The Landscape and Isobars of European Values in
Relation to Science and New Technology
(ValueIsobars)**

Project number:
230557

Title of deliverable*:
Report on experiences with role play exercises

Work package:
WP3

Author(s):
Tscheru, Hans-Peter

Partner (institution):
Dialog Gentechnik

Deliverable 1, part 2

Date: July 13th. 2010

*: Acknowledgements:

Report on experiences with role play exercises (delayed):

As described for deliverable 1 the role play framing of an ethical council had to be modified for the selected topics are not appropriate for this setting. Therefore a new design is currently under development, for which no experiences are currently available.

After the pilot with a the newly designed framing¹ that will take place in month 21 of the project we will be able to provide the due report on experiences with the used decision making tools and the designed participation instrument with role playing elements. The detailed timetable of Value Dialogue is provided on the following page.

¹ Note: The framing is described in deliverable 1 of WP3.

Timetable Value Dialogue:

Ethical Council – pilot for new group exercises:

Step 1, Assessment phase:	Month 20-22
a.) Pretest:	Month 20-22
guided interviews	Month 20
Multicriteria-Mapping (MCM)	Month 21
b.) interims analysis	Month 21 and 22
Step 2, Appraisal phase:	Month 21
c.) Input by experts	Month 21
Step 3, Risk management phase:	Month 21-22
d.) Round table_2:	Month 21
e.) narrative interview/depth interview	Month 22
Step 4, Analyzing and communication phase:	Month 23-24
f.) Final analysis of Ethical Role Play	Month 23-24
g.) Report	Month 24

New Group Exercise:

Step 1, Assessment phase:	Month 25
a.) Pretest:	Month 25
guided interviews	Month 25
Multicriteria-Mapping (MCM)	Month 25
b.) interims analysis	Month 26
Step 2, Appraisal phase:	Month 27-28
c.) Round table 1:	Month 27
d.) Input by experts	Month 28
Step 3, Risk management phase:	Month 28
e.) Round table 2:	Month 28
f.) narrative interview/depth interview	Month 28
Step 4, Analyzing and communication phase:	Month 28-29
g.) Final analysis new group exercise	Month 28-29
h.) Final Report	Month 30